

*[Signature]*  
11/3/20

Uprite Construction, Corp.  
2211 Michelson Dr. Suite 500  
Irvine, California 92612  
Phone: (949) 877-8877

Project: 190071 - SB|cera 1st and 3rd  
348 W. Hospitality Lane  
San Bernardino, California 92408  
Phone: 9493905531  
Fax: 9497941750

## Prime Contract Potential Change Order #021A: GLAZING: Window Tinting

<b>TO:</b>	San Bernardino County Employees Retirement Association 348 W. Hospitality Lane San Bernardiino, California 92415	<b>FROM:</b>	Uprite Construction, Corp. 2211 Michelson Drive Suite 500 Irvine, California 92612
<b>PCO NUMBER/REVISION:</b>	021 / 0	<b>CONTRACT:</b>	1 - SB cera (San Bernardino County Employees' Retirement Association) Prime Contract
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Michael Brunoni (Uprite Construction, Corp.)
<b>STATUS:</b>	Pending - In Review	<b>CREATED DATE:</b>	10/15/2020
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	#014 - Change Order Package #14
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
		<b>TOTAL AMOUNT:</b>	\$3,421.02

POTENTIAL CHANGE ORDER TITLE: GLAZING: Window Tinting

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)  
CE #046 - GLAZING: Window Tinting

At the request of SB Cera add window tint to 1st and 3rd floor glass as requested

Suite 108: \$1,320  
Office: \$902  
Mail room: \$860

Total: \$3,082 (Not Including OH&P)

#	Cost Code	Description	Type	Amount
1	08-8700 - Glazing Surface Films	WINDOW TINTING	Subcontracts	\$3,082.00
<b>Subtotal:</b>				3,082.00
OH/P: 10.00% Applies to all line item types.				\$308.20
Insurance: 1.00% Applies to all line item types.				\$30.82
<b>Grand Total:</b>				<b>\$3,421.02</b>

