


Uprite Construction, Corp.
2211 Michelson Dr. Suite 500
Irvine, California 92612
Phone: (949) 877-8877

GL: 66030 Tenant Improvements

Project: 190071 - SB|cera 1st and 3rd
348 W. Hospitality Lane
San Bernardino, California 92408
Phone: 9493905531
Fax: 9497941750


10/14/20

Prime Contract Potential Change Order #019: ELECTRICAL: Ceiling Mounted Outlets at Boardroom

TO:	San Bernardino County Employees Retirement Association 348 W. Hospitality Lane San Bernardino, California 92415	FROM:	Uprite Construction, Corp. 2211 Michelson Drive Suite 500 Irvine, California 92612
PCO NUMBER/REVISION:	019 / 0	CONTRACT:	1 - SB cera (San Bernardino County Employees' Retirement Association) Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Daniel Henriquez (Uprite Construction, Corp.)
STATUS:	Approved	CREATED DATE:	9/30/2020
REFERENCE:	Attached COR	PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
		TOTAL AMOUNT:	\$1,218.00

POTENTIAL CHANGE ORDER TITLE: ELECTRICAL: Ceiling Mounted Outlets at Boardroom

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

ELECTRICAL: Added Outlets at Boardroom

Client requested to add 3 new ceiling mounted duplex receptacles for the tvs located in the boardroom.

ATTACHMENTS:

[Est_E19475CO4_from_Quickwire_Electric_Inc._102972.pdf](#)

#	Cost Code	Description	Type	Amount
1	26-2600 - Electrical	Added receptacles	Subcontracts	\$1,050.00
Subtotal:				\$1,050.00
OH&P: 15.00% Applies to all line item types.				\$157.50
GL: 1.00% Applies to all line item types.				\$10.50
Grand Total:				\$1,218.00

