## SBcera
San Bernardino County Employees'
Retirement Association

PensionGold Refresh Project Timeline (Projected)

Phase 1 Status Report

■ % Complete   **■ % Remaining**

	% Complete	% Remaining
SBCERA BPI Phase I	87%	13%
M1 - Project Initiation	100%	0%
M2 - Operational Assessment	100%	0%
M3 - Process Analysis	100%	0%
M4 - Comprehensive Business Requirements	90%	10%
M5 - Plan Development	25%	75%